
ID Task Name Contr. Dur Start Finish

1 53 d? Fri 7/23/04 Wed 10/6/04
2 Bldg. 67 Foundations  760' & 777' 34 d Fri 7/23/04 Thu 9/9/04
3 Layout  Line F.5 - C/Line1 - 4.5 Conco 2 d Fri 7/23/04 Mon 7/26/04

4 Place Concrete- Conco 1 d Wed 8/25/04 Wed 8/25/04

5 Layout  Line C - H/Line 4.5 - 5 Conco 2 d Wed 8/4/04 Thu 8/5/04

6 Edge Form Conco 3 d Wed 8/25/04 Fri 8/27/04

7 Rebar Conco 4 d Fri 8/27/04 Wed 9/1/04

8 Anchor Bolts Conco 3 d Fri 8/27/04 Tue 8/31/04

9 Insert Collector pipe KDS 2 d Fri 8/27/04 Mon 8/30/04

10 Place Concrete- Conco 1 d Thu 9/2/04 Thu 9/2/04

11 Lay-out & Dig temp ftg.s Conco 2 d Mon 8/30/04 Tue 8/31/04

12 Set rebar mat Conco 1 d Tue 8/31/04 Tue 8/31/04

13 Temp Footing @ B line Gayle 1 d Thu 9/2/04 Thu 9/2/04

14 Lay-out Bridge Ftg. Conco 1 d Mon 8/30/04 Mon 8/30/04

15 Level 5 Bridge Footing Conco 3 d Mon 8/30/04 Wed 9/1/04

16 South exterior Stair grade beams Conco 4 d Fri 9/3/04 Thu 9/9/04

17 Rebar Conco 1 d Thu 9/9/04 Thu 9/9/04

18 R-Wall 15 d Mon 8/23/04 Mon 9/13/04
19 excavate 2 d Mon 8/23/04 Tue 8/24/04

20 Waterproofing Blues 5 d Fri 8/27/04 Thu 9/2/04

21 Formwork Conco 2 d Fri 9/3/04 Tue 9/7/04

22 Place rebar & Templates Conco 5 d Fri 9/3/04 Fri 9/10/04

23 Foundation Pour Conco 1 d Mon 9/13/04 Mon 9/13/04

24 Elevator # 1 concrete 4 d Tue 8/24/04 Fri 8/27/04
25 Wall Rebar Conco 3 d Tue 8/24/04 Thu 8/26/04

26 slab concrete Conco 1 d Fri 8/27/04 Fri 8/27/04

27 Scaffold  67 11 d Tue 8/24/04 Wed 9/8/04
28 Line L to G.5 Conco 4 d Tue 8/24/04 Fri 8/27/04

29 Remainder G.5 -  E line Conco 2 d Thu 8/26/04 Fri 8/27/04

30 Utility Bldg. Conco 2 d Tue 9/7/04 Wed 9/8/04
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ID Task Name Contr. Dur Start Finish

34 Waterproofing Bldg. 67 (above 8') 19 d Tue 8/24/04 Mon 9/20/04
35 Line 1 Blues 12 d Tue 8/24/04 Thu 9/9/04

36 Line L Blues 10 d Mon 8/30/04 Mon 9/13/04

37 Line 4 Blues 10 d Tue 9/7/04 Mon 9/20/04

38 Shotcrete Walls  Line L 5 d Fri 9/3/04 Fri 9/10/04
39 Rebar Conco 5 d Fri 9/3/04 Fri 9/10/04

40 Shotcrete Conco 1 d Fri 9/10/04 Fri 9/10/04

41 Water Proofing Bldg. 67A (above 8') 10 d Thu 9/9/04 Wed 9/22/04
42 Line UB.1 6 d Thu 9/9/04 Thu 9/16/04

43 Line UB.C 4 d Fri 9/17/04 Wed 9/22/04

44 UB (67A) Foundations 7 d Wed 8/25/04 Thu 9/2/04
45 Install rebar Conco 4 d Wed 8/25/04 Mon 8/30/04

46 Install pipe collectors KDS 2 d Tue 8/31/04 Wed 9/1/04

47 Templates for dowels Conco 3 d Mon 8/30/04 Wed 9/1/04

48 Pour Concrete Conco 1 d Thu 9/2/04 Thu 9/2/04

49 Cooling tower 30 d Wed 8/25/04 Wed 10/6/04
50 Layout BKF 1 d Wed 8/25/04 Wed 8/25/04

51 Cut sub grade & build pad 2 d Tue 8/31/04 Wed 9/1/04

52 Waterproofing Blues 3 d Thu 9/2/04 Tue 9/7/04

53 Drainage system KDS 3 d Wed 9/8/04 Fri 9/10/04

54 Formwork Conco 4 d Mon 9/13/04 Thu 9/16/04

55 Rebar Conco 4 d Fri 9/17/04 Wed 9/22/04

56 Sog Conco 2 d Thu 9/23/04 Fri 9/24/04

57 Form walls Conco 6 d Mon 9/27/04 Mon 10/4/04

58 Place Concrete Walls Conco 2 d Tue 10/5/04 Wed 10/6/04

59 Lower fill area 8 d Mon 8/30/04 Thu 9/9/04
60 V- Ditch / swale TBD 3 d Mon 8/30/04 Wed 9/1/04

61 Irrigation - seeding - Shooter 5 d Thu 9/2/04 Thu 9/9/04
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ID Task Name Contr. Dur Start Finish

67 Road A Utilities Install 18 d Mon 8/9/04 Wed 9/1/04
68 Elect Duct Bank Sasco 9 d Tue 8/10/04 Fri 8/20/04

69 Elect Vaults 222 Sasco 14 d Mon 8/9/04 Thu 8/26/04

70 Tele-vault 5 d Thu 8/26/04 Wed 9/1/04

71 HPNG MJB 5 d Tue 8/17/04 Mon 8/23/04

72 HPCW MJB 4 d Wed 8/18/04 Mon 8/23/04

73 CA MJB 4 d Tue 8/17/04 Fri 8/20/04

74 Irrigation Sleeves Under Road Shooter 3 d Fri 8/27/04 Tue 8/31/04

75 Paving 37 d? Wed 7/28/04 Fri 9/17/04
76 Agg Base McG Hester 5 d Thu 9/9/04 Wed 9/15/04

77 Base lift Paving McG Hester 2 d Thu 9/16/04 Fri 9/17/04

78 North end Road A Utilities Install 10 d Thu 8/12/04 Wed 8/25/04
79 Patch Paving MJB 2 d Tue 8/24/04 Wed 8/25/04

80 HPCW & HY 73 MJB 4 d Thu 8/12/04 Tue 8/17/04

81 North Slope Utilities Install 34 d? Wed 7/28/04 Tue 9/14/04
82 Storm Drain MJB 7 d Wed 7/28/04 Thu 8/5/04

83 HPCW, HPNG MJB 10 d Mon 8/9/04 Fri 8/20/04

84 18 ea Conduit Duct Bank Sasco 9 d Wed 9/1/04 Tue 9/14/04

85 install ground grid Sasco 1 d? Tue 9/14/04 Tue 9/14/04

86 CIP mockup Conco 6 d Thu 8/26/04 Thu 9/2/04

87 South Slope Utilities Install 4 d Thu 8/19/04 Tue 8/24/04
88 Tele conduit 584a to 67 Sasco 2 d Thu 8/19/04 Fri 8/20/04

89 install ground grid Sasco 2 d Mon 8/23/04 Tue 8/24/04

90

91 Lawrence Rd. Utilites Install 10 d Mon 8/16/04 Fri 8/27/04
92 Rough Grade McG Hester 3 d Mon 8/16/04 Wed 8/18/04

93 SD MJB 4 d Mon 8/23/04 Thu 8/26/04

94 PD MJB 3 d Wed 8/25/04 Fri 8/27/04

95

96 LBNL SS install @ "B" Road 5 d Fri 8/20/04 Fri 8/27/04
97 excavate 0 d Fri 8/20/04 Fri 8/20/04

98 Install - test 0 d Fri 8/27/04 Fri 8/27/04

99 Backfill 0 d Fri 8/27/04 Fri 8/27/04
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